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Transmission Queue 
Economic Impacts 

• Annual landowner payments of $3000 - $5000 per MW 
• 100-150 construction jobs per 100 MW for six months, plus local 

materials 
• 6-8 permanent technical jobs per 100 MW 
• Property taxes are roughly $5000 per MW (can vary depending on 

enterprise incentives) 

Milestones for 2006 Projects 
• Project permits in place: June ‘05 
• Commercial arrangements: July ’05 
• Tentative turbine order placed: July ’05 
• PTC renewal and turbine payment: October ’05 
• Long lead time items ordered: Nov ’05 
• Civil construction: Jan – Aug ’06 
• Turbine delivery and erection: July –Nov ‘06 
 

Delivery/Installation Cycles 
• Lesson of 2004 - 2005 is to order turbines early! 
• Turbines for 2005 delivery were sold out by late fall of 2004 
• Developers and others are making down payments in spring and 

summer of 2005 to ensure 2006 delivery 
• For 2006 projects, suppliers have estimated an ability to deliver and 

install twelve turbines per week 

Typical PPA Terms 
• Fixed pricing for 10 to 20 year term (with or without 

escalator) 
• Utilities pay for all electricity delivered 
• Pricing can vary by time of day and time of year 
• Developer bears construction and financing cost risk 
• Purchaser bears energy price risk 



 

Avian Issues 
Thank You 
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